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● Phase 1 COMPLETE: August 3, 2009
– New database/account management

– http://auth.opensolaris.org

– Validate your account before November 3, 2009

● Phase 2: Target: Sept 09. Exact Date TBD
– Transition to XWiki

● Phase 3: Target Date: TBD
– Remaining client applications integrate with Auth

– Details TBD

Site Changes 2009

http://auth.opensolaris.org/
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Phase 2: Transition to XWiki

● General preparation
– Review site feature map for a high level view of the 

changes
– http://opensolaris.org/os/community/web/restructuring/site_features/

● Content preparation
– Review content preparation detail
– http://opensolaris.org/os/community/web/restructuring/content_preparations/ 

● Content work
– Content owners: pre- and post-transition
– Website team: pre- and post-transition

http://opensolaris.org/os/community/web/restructuring/site_features/
http://opensolaris.org/os/community/web/restructuring/content_preparations/
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Content Migration Process

● Content migrated Mon/Wed/Fri each week
● Snapshot of opensolaris.org content put on 

stage.opensolaris.org
● stage.opensolaris.org content 

converted/migrated to hub.opensolaris.org
● opensolaris.org => stage.os.org => hub.os.org
● Final snapshot on stage can be maintained for 

at least three months
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Content Migration Work
● Pre-transition: content owners

– Evaluate content on hub

– Compare hub to stage

– Make changes ONLY on opensolaris.org

● XWiki Transition Sequence
● Post-transition: website team

– Changes to support embedded media

● Post-transition: content owners
– Check attachment links and that attachments are uploaded

– Re-implement page anchors
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URL Redirects

● 1:1 mapping of migrated pages to new pages
● List will be pruned periodically to remove 404s 

and links with no hits to the destination page for 
12 months.

● There will be no second redirect. If the page 
moves, it results in a 404.

● Additional links can be added on as-needed 
basis, if published in book or product README. 
However, teams should migrate any product 
links as soon as feasible after the transition.
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URL Hierarchy
● After P2 Transition: A modular Approach

– Old portal app http://opensolaris.org/os/ replaced by redirects 
to corresponding pages on http://hub.opensolaris.org/. 

– http://opensolaris.org/jive continues to run until Jive is replaced.
– Tonic runs temporarily to service other apps not yet integrated 

with Auth. Also, name space reserved for potential use after 
tonic is decommissioned.

– http://opensolaris.org & http://www.opensolaris.org/ will redirect 
to http://hub.opensolaris.org/ just as they currently redirect to 
the current portal at http://opensolaris.org/os/.

– http://auth.opensolaris.org/ used for log in and centralized 
account management for all applications.

– http://hub.opensolaris.org/ used for general information and 
community content for collectives on the XWiki system.

– http://xxxx.opensolaris.org/ used for the additional client apps.

http://opensolaris.org/os/
http://hub.opensolaris.org/
http://opensolaris.org/jive
http://opensolaris.org/
http://www.opensolaris.org/
http://hub.opensolaris.org/
http://opensolaris.org/os/
http://auth.opensolaris.org/
http://hub.opensolaris.org/
http://xxxx.opensolaris.org/
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● We are moving to a new site with a new 
content management system, a new user 
management system, and a new architecture. 

● The intention is to support open development 
and to provide flexibility for growth.

● As we move through these implementation 
phases, things will emerge over time – it can't 
all be built at once.

● The Phase 2 XWiki transition is not the end. 
More work on XWiki will be done and other 
applications to support open development.

Final Thoughts
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Community Calls

● April 24, 2009
– Community Town Hall: Website Transition presentation

● July 30, 2009
– Website Transition Update. Focus: Phase 1: authentication 

● August 13, 2009
– Website Transition Update #2: Focus: Phase 2: content prep

● August 26, 2009
– Website Transition Update #3:  Phase 2: content prep, URL 

redirects, URL hierarchy, site feature map.

● All Conference Call Documents & Slides
– http://opensolaris.org/os/community/web/#con-calls 

http://opensolaris.org/os/community/web/#con-calls
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Links to More Information

● Website Community Group
http://opensolaris.org/os/community/web/ 

● website-discuss list
http://mail.opensolaris.org/mailman/listinfo/website-discuss

● opensolaris-announce list
http://mail.opensolaris.org/mailman/listinfo/opensolaris-announce 

● Website Roadmap 
http://www.opensolaris.org/os/about/roadmap/ 

http://opensolaris.org/os/community/web/
http://mail.opensolaris.org/mailman/listinfo/website-discuss
http://mail.opensolaris.org/mailman/listinfo/opensolaris-announce
http://www.opensolaris.org/os/about/roadmap/
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Thank you.

Jim Grisanzio, Derek Cicero, Michelle Olson
Program Managers, Developer Collaboration Team

http://opensolaris.org/os/community/web/ 
website-discuss@opensolaris.org 

http://opensolaris.org/os/community/web/
mailto:website-discuss@opensolaris.org
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